




















Project Concept Report page 10 

Project Number: CSSFT-0008-00(884) 

P. I. Number: 0008884 

County: Monroe 
 

Project Cost Estimate and Funding Responsibilities: 

 

 PE ROW UTILITY CST MITIGATION 

By Whom GDOT GDOT GDOT GDOT N/A 

$ Amount $250,000 $72,000 $280,000 **$1,478,335 $0 

**Cost includes Fuel Price Adjustment.  

 

Project Activities Responsibilities: 

 Design – GS&P with GDOT Review 

 Right-of-Way Acquisition – GDOT 

 Right-of-Way funding (real property) - GDOT 

 Relocation of Utilities - GDOT 

 Letting to contract - GDOT 

 Supervision of construction – GDOT 

 Providing material pits – GDOT/Contractor 

 Providing detours – N/A 

 Environmental Studies/Documents – Edwards Pittman Environmental, Inc. with GDOT 

Review 

 Environmental Mitigation – GDOT 

 Lighting – Monroe County 

 

 

Coordination 

 Initial Concept Meeting date and brief summary. N/A 

 Concept Team Meeting March 16, 2010. See attachments 

 P A R meetings, dates and results.  N/A 

 Other projects in the area. None 

 Other coordination to date.  Section 8.3 of the GDOT Roundabout Policy states that public 

outreach is required for all single lane roundabouts where there is are no other well- 

functioning roundabouts in the locality or along the nearby corridor.  It has been decided 

(OES concurs) that this project will require no public outreach because there is another well-

functioning roundabout designed by GDOT that is in very close proximity to the one 

proposed for this project. 

 

Scheduling – Responsible Parties’ Estimate 

 Time to complete the environmental process: Jan 2010 to April 2011 

 Time to complete preliminary construction plans: Feb 2010 to April 2011 

 Time to complete right-of-way plans: May 2011 to July 2011 

 Time to complete the Section 404 Permit:  Sept 2011 to March 2012 

 Time to complete final construction plans: June 2011 to Jan 2012 

 Time to complete to purchase right-of-way: July 2011 to July 2012 

 List other major items that will affect the project schedule:  N/A  

 

 

 






























































